

# Finding Sanctuary Project Timeline

Timeline	2009	2010											
	Nov	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Process					Process Group meeting (19th April)		Ecological network guidance	Process Group 1 <sup>st</sup> iteration feedback from SAP by 31 <sup>st</sup>				2 <sup>nd</sup> iteration feedback from SAP by 15 <sup>th</sup>	
Working Group (WG)					IWG1 meeting (27 <sup>th</sup> April) OWG1 meeting (7 <sup>th</sup> April)	OWG2 meeting (6 <sup>th</sup> May)	IWG2 meeting (28 <sup>th</sup> June) OWG3 meeting (17 <sup>th</sup> June)	IWG3 meeting (27 <sup>th</sup> July) OWG4 meeting (21 <sup>st</sup> July)		IWG4 meeting (9 <sup>th</sup> Sept) OWG5 meeting (8 <sup>th</sup> Sept)	IWG5 meeting (21 <sup>st</sup> Oct) OWG6 meeting (14 <sup>th</sup> Oct)	IWG6 meeting (24 <sup>th</sup> Nov) OWG7 meeting (18 <sup>th</sup> Nov)	
Steering Group (SG)	SG meeting 1 (24 <sup>th</sup> Nov)		SG meeting 2 (11 <sup>th</sup> Feb)				SG meeting 3 (9 <sup>th</sup> Jun)				SG meeting 4 (7 <sup>th</sup> Oct)		
Outputs from SG / WG	Marxan inputs		1 <sup>st</sup> poss MCZ sites identified Set up WGs		1 <sup>st</sup> draft iteration from WGs		Agree 1 <sup>st</sup> iteration for SAP (by 30 <sup>th</sup> )	Start work on 2 <sup>nd</sup> iteration		WG continue to work on 2 <sup>nd</sup> iteration Compare scenarios against ecological targets	Agree 2 <sup>nd</sup> iteration for SAP (by 31 <sup>st</sup> ) Agree how to integrate Impact Assessment work	WGs work on 3 <sup>rd</sup> iteration	
Local Groups (LG)		Dorset LG meeting (27 <sup>th</sup> Jan)	Devon LG meeting (26 <sup>th</sup> Feb)	Isles of Scilly LG meeting (26 <sup>th</sup> Mar)	Cornwall LG meeting (13 <sup>th</sup> Apr) Somerset LG meeting (22 <sup>nd</sup> Apr)	Dorset LG meeting (13 <sup>th</sup> May)	Isles of Scilly LG meeting (16 <sup>th</sup> Jun)	Devon LG meeting (5 <sup>th</sup> Jul) Cornwall LG meeting (8 <sup>th</sup> Jul) Somerset LG meeting (29 <sup>th</sup> Jul)					
Project Team (PT)						PT collates WG work for SG	Recreational Sea Users Workshop (23 <sup>rd</sup> Jun)			PT collates WG work for SG			PT collates WG work for SG

**KEY**  
 IWG = Inshore Working Group  
 OWG = Offshore Working Group  
 SAP = Science Advisory Panel

# Finding Sanctuary Project Timeline

Timeline	2011												2012	
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Apr-Jun	Oct
Process			3 <sup>rd</sup> iteration feedback from SAP by 15 <sup>th</sup>											
Working Group (WG)														
Steering Group (SG)		SG meeting 5 (10 <sup>th</sup> Feb)								JNCC & NE hand over draft national MCZ proposals to DEFRA			3 month national public consultation on UK MCZ proposals	Final Decision by Defra
Outputs from SG / WG		Agree 3 <sup>rd</sup> iteration for SAP (by 28 <sup>th</sup> )	Build in SAP feedback Agree final recommendations within SG		Formal sign off of recommendations by SG	Recommendations sent to NE & JNCC by 1 <sup>st</sup>								
Local Groups (LG)														
Project Team (PT)			PT collates work for SG	Organisational sign off		PT collates work into final form								

**KEY**  
 IWG = Inshore Working Group  
 OWG = Offshore Working Group  
 SAP = Science Advisory Panel